
From: Brescia, Nicolas
To: Davis, Joe; Frey, John; Rhotenberry, William; Zehner, Warren
Subject: Fwd: Hurricane Harvey - START chronology through 12 September
Date: Wednesday, September 13, 2017 9:18:52 AM
Attachments: Chronology Text 12 Sep.doc

ATT00001.htm

See burn rate and time left below

Sent from my iPad

Begin forwarded message:

From: "Crow, David" <David.Crow@WestonSolutions.com>
Date: September 13, 2017 at 8:30:19 AM CDT
To: Brian Delaney <delaney.brian@epa.gov>, "Will Labombard
(Labombard.will@Epa.gov)" <Labombard.will@Epa.gov>,
"r6harveyfsc@epa.gov" <r6harveyfsc@epa.gov>, "R6HarveyInfo@epa.gov"
<R6HarveyInfo@epa.gov>, "foster.althea@epa.gov" <foster.althea@epa.gov>,
"Martin, John (martin.john@epa.gov)" <martin.john@epa.gov>,
"moore.gary@epa.gov" <moore.gary@epa.gov>, "Nold.eric@Epa.gov"
<Nold.eric@Epa.gov>, "Brescia, Nicolas" <brescia.nicolas@epa.gov>, Warren
Zehner <zehner.warren@epa.gov>, " (delgado.paige@epa.gov)"
<delgado.paige@epa.gov>
Cc: "Shappee, Cecilia" <C.Shappee@WestonSolutions.com>, "Beck, Robert"
<Robert.Beck@WestonSolutions.com>, "Compeau, Geoff"
<Geoff.Compeau@WestonSolutions.com>, "Kambhu, Aimee"
<Aimee.Kambhu@WestonSolutions.com>
Subject: Hurricane Harvey - START chronology through 12 September

Attached is a summary of START support through Tuesday, 12 September.
 
Below is a financial summary of START activities across the multiple TDDs.  It should be
noted that TDD modifications were received today for the Alpha Branch, Bravo Branch,
Charlie Branch, and REOC TDDs, and that the Arkema TDD was also received.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated

for Today (9/12)
Estimated ITD
Cost Through
Today (9/12)

Estimated Days
of Funding
Remaining

Alpha Branch $400,000 $33,000 $300,000 4
Bravo Branch $450,000 $23,000 $223,000 9
Charlie Branch $250,000 $15,000 $95,000 9
REOC $375,000 $15,000 $246,000 8
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,400,000 $86,000 $919,000 N/A
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NOTE:  The Alpha Branch cost estimate for 9/12 includes cost for helicopter overflights
completed today.  Overflights are complete and no additional helicopter activities are
planned.
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in

the REOC on the 8th floor.
 
David
 
CONFIDENTIALITY: This email and attachments may contain information
which is confidential and proprietary. Disclosure or use of any such confidential
or proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.
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